



Project Management.d

- 1 The project manager needs to be an expert who can motivate the workforce by training and promoting leadership among them.
- 2 A project can only be successful when there is no conflict between the and the local populace.
- 3 Project Management is quite often the province and responsibility of an individual.....
- 4 The successful is all about structure, control, sufficient attention to detail and continuously driving action.
- 5 The..... of initiation phase is to examine the feasibility of the project
- 6 The takes shape during the implementation phase.
- 7 There is a growing awareness and concern for the impact of infrastructure and facility construction on the environment.
- 8 In which of the following project phases is the project schedule developed?
- 9 Assembling project team and assigning their responsibilities are done during which phase of a project management?
- 10 The PERT in project management means program evaluation and _____ technique.
- 11 A project is an allocation of _____ and human resources to achieve time-specific objectives.
- 12 _____ requires a selection process that maximizes the efficiency of scarce business resources.
- 13 A project should be assessed for _____ capability and cost.
- 14 he successful _____ is all about structure, control, sufficient attention to detail and continuously driving action.
- 15 _____ analysis is used by several organizations to assist them to make their selections.
- 16 There are _____ basic types of project selection models.





- 17) The process of _____ a potential project is time-consuming and requires comparison of actual output with the required outcome.
- 18) The profitability index is also called _____
- 19) The is a skeleton framework which you can build your project around.
- 20) “Exploit” tactic seeks to _____ the uncertainty associated with an opportunity to ensure that it happens
- 21) Resource allocation is the _____ of resources.
- 22) Project, people, and _____ factors all need to be considered to improve quality of estimates for project times and costs.
- 23) The quality of the estimate depends on the _____ horizon
- 24) Estimates should be made by the person(s) most _____ with the task
- 25) It is well known that a cost or time estimate usually has a better chance of being reasonable and realistic when _____ people with relevant experience and/or knowledge of the task are used.
- 26) Estimates should be based on _____ conditions.
- 27) In top-down estimation who is responsible for making estimate?
- 28) Phase estimating is used when an unusual amount of _____ surrounds a project
- 29) These costs are clearly chargeable to a specific work package.
- 30) Usually, a project cost estimating is a _____ steps process.
- 31) The _____ manages and completes project work.
- 32) _____ can place constraints on project work.
- 33) The first step to building a social network is _____ those on whom the project depends for success.
- 34) “Management by wandering around” (MBWA) to reflect that managers spend the majority of their time _____ their offices.





- 35) Often, when faced with uncertainty, people look to others for cues as to how to respond and demonstrate a propensity to mimic the behavior of superiors. Is called
- 36) Veteran project managers recognize that if they want participants to exceed project expectations then they have to _____ others' expectations of a good project manager.
- 37) Project managers have to see the and how their project fits within the larger strategy of their firm.
- 38) Before you can lead and manage others, you have to be able to lead and manage whom?.
- 39) Good project managers take action before it is needed to prevent small concerns from escalating into _____ problems.
- 40) Project managers have to be able to budget their _____ wisely and quickly adjust their priorities.
- 41) The successful is all about structure, control, sufficient attention to detail and continuously driving action.
- 42) A _____ involves determining what data to collect; how, when, and who will collect the data; analysis of the data; and reporting current progress.
- 43) Control is the process of comparing _____ performance against plan to identify deviations, evaluate possible alternative courses of actions, and take appropriate corrective action.
- 44) If deviations from plans are _____, corrective action will be needed.
- 45) At the work package level, collect the _____ costs for the work performed
- 46) The purpose of project evaluation is to assess how well. the project team, team members, and _____ performed
- 47) Evaluation implies measurement against _____ criteria.
- 48) Always begin the process by asking the individual to _____ his or her contributions to the project.
- 49) Who has no direct involvement or direct interest in the project
- 50) Having a facilitator available at the _____ of a project is preferred.?





- 51) Each retrospective is assigned an owner, typically a _____ who is very interested in and familiar with the retrospective.
- 52) While the 9/11 attacks magnified the fact that Americans are vulnerable to terrorism at home, they also heightened _____ concerns for working abroad.
- 53) Cross culture in the business world refers to a company's efforts to ensure that its people _____ effectively with professionals from other backgrounds.
- 54) Global managers recognize that if the customs and social cultural dimensions of the host country are not accommodated, projects will not _____.
- 55) The project manager and the team should understand, consider, and respect the culture of the _____ country.
- 56) The tax policy of the host state has considerable effect on the _____ of Project.
- 57) Culture shock is a natural _____ disorientation that most people suffer when they move into a culture different from their own.
- 58) The following phrase refers to which phase of the culture shock?
- 59) The French _____ punctuality
- 60) Once the Chinese decide who and what is best, they tend to _____ to their decisions.
- 61) American decision making is _____ oriented.
- 62) The term that can be defined as a set of principles and processes to guide and improve the management of projects is.....
- 63) Using the balanced scorecard approach to _____ progress on strategic priorities.
- 64) Phase gates provide an in-depth review of individual projects at specific phases in the _____.
- 65) Phase gate methodology provides excellent training for _____ staff.
- 66) Portfolio project management is practiced; projects are selected based on _____ and contribution to strategic goals.
- 67) _____ audits and phase gate reviews can yield valuable lessons that team members can apply to future project work.





- 68) Instead of attempting to plan the entire project up front, _____relies on incremental, iterative development cycles to complete projects.
- 69) There are three key roles to the scrum process: Product owner, development team, and _____.
- 70) Who acts on behalf of customers to represent their interests.?
- 71) At the end of each sprint, the team demonstrates the actual work product increments. Is the agenda of which meeting?

